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SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for ROADWAY, PARKING PHASE I,as 

required by drawings and specifications.  

B. The time and date for the site visit for this project will be announced 

in the solicitation. 

C. Offices of 21 DELTA ENGINEERS, LLC, 3824 NORTH 108TH STREET, OMAHA, 

NEBRASKA 68164, as Architect-Engineers, will render certain technical 

services during construction. Such services shall be considered as 

advisory to the Government and shall not be construed as expressing or 

implying a contractual act of the Government without affirmations by 

Contracting Officer or his duly authorized representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by the Contractor, the Contractor shall notify the 

Resident Engineer in sufficient time to enable testing laboratory 

personnel to be present at the site in time for proper taking and 

testing of specimens and field inspection. Such prior notice shall be 

not less than three work days unless otherwise designated by the 

Resident Engineer. 

E. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

G. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and /or other 

relevant competency training, as determined by VA CP with input from 

the ICRA team.  

2. GC’s superintendent(s) shall have completed the 30-hour construction 

training OSHA certification. The GC shall submit an appointment 

letter on the General Contractor’s company letter head containing, 

the name of the designated OSHA certified superintendent(s), state 

the name of the Competent Person (if different than the 
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superintendent), as well as credentials for both. The letter shall be 

accompanied by a copy of the individual(s) safety training records. 

3. Submit training records of all such employees for approval before the 

start of work. 

 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: ROADWAY, PARKING PHASE I.  Work includes 

general construction, alterations, civil and electrical work, and 

necessary work to provide a healing environment to the medical center.  

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

(NOT USED) 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. See also Section 01 00 11 – MEDICAL CENTER REQUIREMENTS for additional 

security requirements. 

C. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that arrangements can be provided for the employees.  This 

notice is separate from any notices required for utility shutdown 

described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. NOT USED 

D. NOT USED 

E. NOT USED 

F. Motor Vehicle Restrictions 
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1. Contractor vehicles shall be parked within the staging area of the 

project, and shall be determined during the pre-construction meeting. 

2. Contractor shall refer to section 01 00 11 Medical Center 

requirements. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Resident and Facility Safety Officer for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any 

worker for the contractor or subcontractors beginning work, they shall 

undergo a safety briefing provided by the general contractor’s competent 

person per OSHA requirements. This briefing shall include information on 

the construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the Resident Engineer that 

individuals have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 
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E. NOT USED 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with // 

Resident Engineer and facility Safety Officer. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Contractor shall report findings and corrective 

actions weekly to Resident Engineer and facility Safety Officer. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

 K. Coordinate with Resident Engineer and facility Safety Officer for 

modifications to sprinkler system so as to maintain fire protection to 

all portions of the building. 

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Resident Engineer and facility Safety Officer. All 

existing or temporary fire protection systems (fire alarms, sprinklers) 

located in construction areas shall be tested as coordinated with the 

medical center. Parameters for the testing and results of any tests 

performed shall be recorded by the medical center and copies provided to 

the Resident Engineer. 

M. NOT USED 

N. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Resident Engineer. See Section 01 

00 11 – MEDICAL CENTER REQUIREMENTS, 1.2.N. 

O. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Resident Engineer and facility Safety 

Officer. 

P. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 
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Q. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

R. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

S. If required, submit documentation to the Resident Engineer that 

personnel have been trained in the fire safety aspects of working in 

areas with impaired structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

(FAR 52.236-10) 

 

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

D. Working space and space available for storing materials shall be as 

determined by the Resident Engineer.   

E. Workmen are subject to rules of Medical Center applicable to their 

conduct. 

F. Keep roads clear of construction material, debris, standing construction 

equipment and vehicles at all times.  
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G. Execute work in such a manner as to interfere as little as possible with 

normal functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by Resident Engineer where required by limited working space.   

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

H. Phasing: PHASE CONSTRUCTION AS INDICATED ON THE CONSTRUCTION DOCUMENTS. 

I. Building(s) will be occupied during performance of work. 

 1. Contractor shall take all measures and provide all material necessary 

for protecting existing equipment and property in the affected areas of 

construction against dust and debris, so that any equipment and affected 

areas of the occupied Medical Center Operations will not be hindered.  

Contractor shall permit access to the Department of Veterans Affairs 

personnel and patients through other construction areas which serve as 

routes of access to such affected areas and equipment.  Coordinate 

alteration work in areas occupied by Department of Veterans Affairs so 

that Medical Center operations will continue during the construction 

period.  

 2. Immediate areas of alterations not mentioned in preceding Subparagraph 

1 will be temporarily vacated while alterations are performed.   

J. NOT USED. 

K. When the construction site is turned over to the Contractor, Contractor 

shall accept entire responsibility therefore.  

L. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 
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they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Resident Engineer.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Resident Engineer. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. When an electrical outage cannot be accomplished, work 

on any energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. Refer 

to section 26 05 11 REQUIRMENTS FOR ELECTRICAL INSTALLATIONS. 

2. Contractor shall submit a request to interrupt any such services to 

Resident Engineer, in writing, 48 hours in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Resident Engineer.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Resident Engineer. Such approval will be 

confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

M. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned per acceptance with SUDAS. The lines shall not be capped in 

finished areas, but shall be removed and sealed, capped or plugged in 

ceilings, within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

N. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. 
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2. Method and scheduling of required cutting, altering and removal of 

existing roadways, walkways and entrances must be approved by the 

Resident Engineer.  

O. Coordinate the work for this contract with other construction operations 

as directed by Resident Engineer. This includes the scheduling of 

traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the Resident Engineer of areas of buildings in which 

alterations occur and areas which are anticipated routes of access, and 

furnish a report, signed by all to the Contracting Officer. This report 

shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and the Resident Engineer.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of Resident 

Engineer to be in such condition that their use is impossible or 

impractical, shall be furnished and/or replaced by Contractor with new 

items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) 

and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and Resident Engineer together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a 

report on conditions then existing, of resilient flooring, doors, 

windows, walls and other surfaces as compared with conditions of same as 

noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 
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will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery. 

 a. Where equipment is used on the roof or new holes are cut or the 

Contractor is working at one location for more than a short time 

(one hour or less), provide a layer of minimum 1-inch thick rigid 

foam insulation topped with a layer of minimum 1/2-inch thick 

plywood as a walking and working surface for workmen and 

equipment. Refer to OSHA Fall Protection guidelines for the 

maximum size of hole or opening. 

 b. All roof work must be done according the requirements of the 

current holder of the roof warranty. Contractor shall verify 

warranty requirements before beginning work. 

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protect the interior of existing structures at all times, from 

damage, dust, and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed. 

4. Contractor shall protect adjacent public right-of way areas 

throughout the construction period. 

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group as specified here. Prior to start of 

work, prepare a plan detailing project-specific dust protection 

measures, including periodic status reports, and submit to Resident 

Engineer and Facility ICRA team for review for compliance with contract 

requirements in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA AND SAMPLES.  
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1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, the following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Resident 

Engineer.  

2. Do not perform dust producing tasks within occupied areas without the 

approval of the Resident Engineer. For construction in any areas that 

will remain jointly occupied by the medical Center and Contractor’s  

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. NOT USED. 

3. NOT USED. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags as items to be stored. Items that remain 

property of the Government shall be removed or dislodged from present 
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locations in such a manner as to prevent damage which would be 

detrimental to re-installation and reuse. Store such items where 

directed by Resident Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. NOT USED. 

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

sites, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any site work or electric work without approval of the 

Resident Engineer. Existing work to be altered or extended and that is 

found to be defective in any way, shall be reported to the Resident 

Engineer before it is disturbed. Materials and workmanship used in 
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restoring work shall conform in type and quality to that of original 

existing construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (electrical work, lawns, paving, roads, walks, etc.) 

disturbed or removed as a result of performing required new work, shall 

be patched, repaired, reinstalled, or replaced with new work, and 

refinished and left in as good condition as existed before commencing 

work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

site conditions, conduits, wires, cables, etc., of utility services or 

of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2). 

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations by Aquaterra 

Environmental Solutions, Inc., 14755 Grover Street, Omaha, Nebraska 

68144.  

(FAR 52.236 4) 

B. Subsurface conditions have been developed by core borings and test pits. 

Logs of subsurface exploration are shown diagrammatically on drawings.  

C. A copy of the soil report will be made available for inspection by 

bidders upon request to the Engineering Officer at the VA Medical 

Center, and shall be considered part of the contract documents.  

D. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 
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Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site. 

  

1.13 PROFESSIONAL SURVEYING SERVICES 

A registered professional land surveyor or registered civil engineer 

 whose services are retained and paid for by the contractor shall perform 

 services specified herein and in other specification sections. the 

 contractor shall certify that the land surveyor or civil engineer is not 

 one who is a regular employee of the contractor, and that the land 

 surveyor or civil engineer has no financial interest in this contract. 

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from established base lines and 

bench marks, indicated on the drawings, and shall be responsible for all 

measurements in connection with the layout. The Contractor shall 

furnish, at Contractor's own expense, all stakes, templates, platforms, 

equipment, tools, materials, and labor required to lay out any part of 

the work. The Contractor shall be responsible for executing the work to 

the lines and grades that may be established or indicated by the 

Contracting Officer. The Contractor shall also be responsible for 

maintaining and preserving all stakes and other marks established by the 

Contracting Officer until authorized to remove them. If such marks are 

destroyed by the Contractor or through Contractor's negligence before 

their removal is authorized, the Contracting Officer may replace them 

and deduct the expense of the replacement from any amounts due or to 

become due to the Contractor. 

(FAR 52.236 17) 

B. Establish and plainly mark lines and grades that are reasonably 

necessary to properly assure that location, orientation, and elevations 

established for roads and parking lots that are in accordance with lines 

and elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

roadways, sidewalks, parking areas, light poles, and all site 

construction as indicated on the construction drawings.  
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1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land surveyor 

or registered civil engineer. Furnish such certification to the Resident 

Engineer before any work (such as storm sewers, roadways, sidewalks, 

utilities and other major controlling features) is placed.  

D. During progress of work, and particularly as work progresses, Contractor 

shall have line grades of all major form work checked and certified by a 

registered land surveyor or registered civil engineer as meeting 

requirements of contract drawings. Furnish such certification to the  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the Resident Engineer's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Resident Engineer within 15 calendar days after each 

completed phase and after the acceptance of the project by the Resident 

Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

E. Paragraphs A, B, & C shall also apply to the Project Manual. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Resident Engineer, such 

temporary roads which are necessary in the performance of contract work. 

Temporary roads shall be constructed by the Contractor at Contractor's 

expense. When necessary to cross curbing, sidewalks, or similar 

construction, they must be protected by well-constructed bridges. 

1.17 RESIDENT ENGINEER'S FIELD OFFICE (NOT USED) 

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Resident 

Engineer. If the equipment is not installed and maintained in 

accordance with the following provisions, the Resident Engineer will 

withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 
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the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government. 

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections. 

1.19 TEMPORARY USE OF EXISTING ELEVATORS (NOT USED) 

1.20 TEMPORARY USE OF NEW ELEVATORS (NOT USED)  

1.21 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by Resident Engineer, provide suitable 

dry closets where directed. Keep such places clean and free from flies, 

and all connections and appliances connected therewith are to be removed 

prior to completion of contract, and premises left perfectly clean. 

B. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 
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satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.   

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of electrical 

utilities available to the Contractor from existing outlets and 

supplies, as specified in the contract. The amount to be paid by the 

Contractor for chargeable electrical services shall be the prevailing 

rates charged to the Government. The Contractor shall carefully conserve 

any utilities furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Resident Engineer's discretion) of 

use of water from Medical Center's system.  

G. NOT USED. 
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H. NOT USED. 

1.23 NEW TELEPHONE EQUIPMENT (NOT USED)  

1.24 TESTS  

A. Pre test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless pre 

tested. 

B. Conduct final tests required in various sections of the technical 

specifications in the presence of an authorized representative of the 

Contracting Officer.  Contractor shall furnish all labor, materials, 

equipment, instruments, and forms necessary to conduct and record such 

tests.  

c. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

D. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. NOT USED.  

C. NOT USED. 

1.26 GOVERNMENT-FURNISHED PROPERTY (NOT USED) 

1.27 RELOCATED EQUIPMENT ITEMS   

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated by 

symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the Resident Engineer.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 
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installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. NOT USED  

F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

 

1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT (NOT USED) 

1.29 CONSTRUCTION SIGN (NOT USED) 

1.30 SAFETY SIGN (NOT USED)  

1.31 PHOTOGRAPHIC DOCUMENTATION (NOT USED) 

1.32 FINAL ELEVATION DIGITAL IMAGES (NOT USED) 

1.33 HISTORIC PRESERVASTION 

 Where the Contractor or any of the Contractor's employees, prior to, or 

 during the construction work, are advised of or discover any possible 

 archeological, historical and/or cultural resources, the Contractor  

 shall immediately notify the Resident Engineer verbally, and then with a 

 written follow up. 

   

- - - E N D - - - 


